
Item 4 - Removing Miscellaneous Traffic Item

L.S. Amount $3,250.00

%

Amount Complete Amount Due Est. #

Removing Paint Line $812.50 75.0% $609.38 1

Removing Bike Symbols $812.50 75.0% $609.38

Removing Turn Arrows $812.50 75.0% $609.38

Removing Flexible Guide Post $812.50 75.0% $609.38

$3,250.00 $2,437.50

%

Amount Complete Amount Due Est. #

Removing Paint Line $812.50 25.0% $203.13 5

Removing Bike Symbols $812.50 25.0% $203.13

Removing Turn Arrows $812.50 25.0% $203.13

Removing Flexible Guide Post $812.50 25.0% $203.13

$3,250.00 $812.50



Total % Total Paid

Complete to Date

75.0% $609.38

75.0% $609.38

75.0% $609.38

75.0% $609.38

$2,437.50

Total % Total Paid

Complete to Date

100.0% $812.50

100.0% $812.50

100.0% $812.50

100.0% $812.50

$3,250.00



Item 23 - Permanent Signing

L.S. Amount $21,300.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 80.0% $16,000.00 5

Upon Acceptance $1,300.00 80.0% $1,040.00

$21,300.00 $17,040.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00



Total % Total Paid

Complete to Date

80.0% $16,000.00

80.0% $1,040.00

$17,040.00

Total % Total Paid

Complete to Date

80.0% $16,000.00

80.0% $1,040.00

$17,040.00



Item 24 - Illumination System

Bid Amount $24,000.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00 2

Pole Base $8,000.00 100.0% $8,000.00

J-Box $1,700.00 100.0% $1,700.00

Conduit & Wire $1,800.00 50.0% $900.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $10,600.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 100.0% $10,000.00 5

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 50.0% $900.00

Sign Light Disconnect $2,500.00 100.0% $2,500.00

$24,000.00 $13,400.00



Total % Total Paid

Complete to Date

0.0% $0.00

100.0% $8,000.00

100.0% $1,700.00

50.0% $900.00

0.0% $0.00

$10,600.00

Total % Total Paid

Complete to Date

100.0% $10,000.00

100.0% $8,000.00

100.0% $1,700.00

100.0% $1,800.00

100.0% $2,500.00

$24,000.00



Item 25 - Project Temporary Traffic Control

L.S. Amount $50,600.00

Amount Working Days

$50,600.00 30

%

Amount Days Complete Amount Due

$50,600.00 12 40.00% $20,240.00

%

Amount Days Complete Amount Due

$50,600.00 18 60.00% $30,360.00



Amount Due

$1,686.67

Total % Total Paid

Est. # Complete to Date

1 40.00% $20,240.00

Total % Total Paid

Est. # Complete to Date

2 100.00% $50,600.00



Item 28 - Roadway Surveying

L.S. Amount $9,500.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 100.0% $1,600.00 1

Site Preparation Staking $1,600.00 100.0% $1,600.00

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 100.0% $1,600.00

Sidewalk Staking $1,000.00 100.0% $1,000.00

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $5,800.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 0.0% $0.00 2

Site Preparation Staking $1,600.00 0.0% $0.00

Illumination Staking $500.00 100.0% $500.00

Curb Staking $1,600.00 0.0% $0.00

Sidewalk Staking $1,000.00 0.0% $0.00

Channelization & Signage Staking $3,200.00 100.0% $3,200.00

$9,500.00 $3,700.00



Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

0.0% $0.00

100.0% $1,600.00

100.0% $1,000.00

0.0% $0.00

$5,800.00

Total % Total Paid

Complete to Date

100.0% $1,600.00

100.0% $1,600.00

100.0% $500.00

100.0% $1,600.00

100.0% $1,000.00

100.0% $3,200.00

$9,500.00



Item 29 - ADA Features Surveying

L.S. Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 2



Total % Total Paid

Complete to Date

100.0% $150.00



Item 36 - SPCC Plan

L.S. Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 1



Total % Total Paid

Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System

L.S Amount - $150.00

Amount Working Days

$150.00 30

%

Amount Days Complete Amount Due

$150.00 10 33.33% $50.00

%

Amount Days Complete Amount Due

$150.00 20 66.67% $100.00



Amount Due

$5.00

Total % Total Paid

Est. # Complete to Date

1 33.33% $50.00

Total % Total Paid

Est. # Complete to Date

2 100.00% $150.00



Item 39 - CO 7 - Change of Sequencing

%

Amount Complete Amount Due Est. #

$33,722.95 100.0% $33,722.95 4



Total % Total Paid

Complete to Date

100.0% $33,722.95



Item 40 - CO 8 - Concrete Panel Replacement

%

Amount Complete Amount Due Est. #

$33,712.70 100.0% $33,712.70 4



Total % Total Paid

Complete to Date

100.0% $33,712.70



Item 41 - Regrade Bike Path

%

Amount Complete Amount Due Est. #

$28,624.72 100.0% $28,624.72 4



Total % Total Paid

Complete to Date

100.0% $28,624.72


